

CoC HUD Consolidated Application 2022 NOFO Timeline

TIMELINE FOR APPLICATION PROCESS

August 1, 2022	Public Notice Posted
August 3, 2022	Letter of Intent Emailed
August 10, 2022	Letters of Intent Due to CA/AE by 4:00pm
August 12, 2022	CoC HUD NOFO Mandatory Workshop
August 15, 2022	CoC HUD NOFO RFP Launched
August 26, 2022	RFP Responses due to CA/AE by 4:0pm
August 29 – 30, 2022	CA/AE to review and rank all applications recieved
September 1, 2022	Ranked Applications Presented to the CoC Board
September 2, 2022	CA/AE to Notify all Bidders via Email
September 5 – 16, 2022	Bidders to begin entering into eSNAP
Sept 19 – 30, 2022	CA to submit all applications via eSNAPs by 5:00pm

CA-520 Merced CoC Amounts

Preliminary Pro Rata Need (PPRN): \$1,022,662

Estimated Annual Renewal Demand (ARD): \$884,692

- Of this ARD, \$77,010 is available for reallocation for new and expansion projects

CoC Bonus: \$51,133

Domestic Violence (DV) Bonus: \$102,266

CoC Planning: \$30,680

- Planning Grants are available only to the Collaborative Applicant and are not ranked